
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14712-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/06/2014

Contract Location: Time Allowed:

IMPROVEMENTS AT CLUBVIEW ELEMENTARY SCHOOL

 

Contractor:

ALEXANDER CONTRACTING CO., INC. Date Let:

P. O. BOX 1388 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FORTSON GA 31808-1388 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

02/10/2014

02/17/2014

06/24/2014

07/31/2014

00/00/0000

165 Days

07/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

165 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$120,023.65

$120,023.65

$23,043.96

80.80%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010392      $120,023.65 $120,023.65 $23,043.96 80.80% $72,141.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14712-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/06/2014

Project Number: 0010392      CLUBVIEW ELEMENTARY SCHOOL - SRTS

 

0010392                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $96,979.69 $24,838.14 $72,141.55

Non-Participating $0.00 $0.00 $0.00

Total Earnings $96,979.69 $24,838.14 $72,141.55

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $96,979.69 $24,838.14 $72,141.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $96,979.69 $24,838.14

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $72,141.55

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14712-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/06/2014

Project Number 0010392      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 10345.000 .207

0010398

 

.457 $2,141.42 $4,727.67

0035 210-0100     GRADING COMPLETE - LS  1.000 .425

 38300.000 .575

0010398

 

1.000 $22,022.50 $38,300.00

0040 310-1101     GR AGGR BASE CRS, INCL MATL TN  702.000 304.040

 19.650 46.500

 

 

350.540 $913.73 $6,888.11

0045 441-0104     CONC SIDEWALK, 4 IN SY  360.000 .000

 29.800 350.000

 

 

350.000 $10,430.00 $10,430.00

0050 441-0108     CONC SIDEWALK, 8 IN SY  57.000 .000

 68.650 45.000

 

 

45.000 $3,089.25 $3,089.25

0055 441-5003     CONCRETE HEADER CURB, 8 IN, TP 3 LF  740.000 .000

 7.700 694.000

 

 

694.000 $5,343.80 $5,343.80

0060 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  830.000 .000

 15.550 695.000

 

 

695.000 $10,807.25 $10,807.25

Category Amount: $54,747.95 $79,586.08

Category Number: 0030 SIGNING AND MARKINGS

0075 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  30.000 .000

 21.000 30.000

 

 

30.000 $630.00 $630.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14712-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/06/2014

Project Number 0010392      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKINGS

0080 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  200.000 .000

 7.000 200.000

 

 

200.000 $1,400.00 $1,400.00

Category Amount: $2,030.00 $2,030.00

Category Number: 0020 EROSION CONTROL

0095 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  1.000 .000

 285.000 1.000

 

 

1.000 $285.00 $285.00

0120 700-9300     SOD SY  200.000 .000

 6.250 262.000

 

 

262.000 $1,637.50 $1,637.50

Category Amount: $1,922.50 $1,922.50

Category Number: 0010 ROADWAY

0150 668-1100     CATCH BASIN, GP 1 EA  1.000 .000

 1910.000 2.000

 

 

2.000 $3,820.00 $3,820.00

0155 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 .000

 1400.000 2.000

 

 

2.000 $2,800.00 $2,800.00

Category Amount: $6,620.00 $6,620.00

Category Number: 0030 SIGNING AND MARKINGS

0160 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  26.000 .000

 20.850 26.000

 

 

26.000 $542.10 $542.10

0165 636-2070     GALV STEEL POSTS, TP 7 LF  58.000 .000

 6.500 58.000

 

 

58.000 $377.00 $377.00

Category Amount: $919.10 $919.10



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14712-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/06/2014

Project Number 0010392      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0170 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  746.000 .000

 2.200 746.000

 

 

746.000 $1,641.20 $1,641.20

0175 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  55.000 .000

 37.350 28.000

 

 

28.000 $1,045.80 $1,045.80

0180 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  50.000 .000

 95.000 25.000

 

 

25.000 $2,375.00 $2,375.00

Category Amount: $5,062.00 $5,062.00

Category Number: 0020 EROSION CONTROL

0185 708-1000     PLANT TOPSOIL CY  30.000 .000

 28.000 30.000

 

 

30.000 $840.00 $840.00

Category Amount: $840.00 $840.00

Project Total Amount: $72,141.55 $96,979.69


